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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of

Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved

Grant Complete and ready for Close out: |:|

Activity Title:  Energy Efficiency & Conservation Strategy (1.0)
Activity: 1. Energy Efficiency and Conservation Strategy
Activity Status: Completed % of Work Complete: 100
Planned Start Date: 07/27/2009 Planned End Date: 11/22/2009
Actual Start Date: 07/27/2009 Actual End Date: 05/18/2010
Proposed Activity Budget: $92,790.00 Planned Outlays For this Period: $0.00
Description:

Lake County intends to retain a consultant to prepare the EECS.

ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

REQUIRED METRICS

Use Of Funds Previously This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Administrative $7,530.12 $0.00 $7,530.12
Direct Activity $5,379.77 $0.00 $5,379.77
Total: $12,909.89 $0.00 $12,909.89
Sub Recipient - The Cadmus Group
Direct Activity $79,880.00 $0.00 $79,880.00
Total: $79,880.00 $0.00 $79,880.00
Sub Recipient - The Cadmus Group ( Contract#: 09-0219)
$0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Total Outlavs: $92,789.89 $0.00 $92,789.89

Metric Description Group Metric ltem Previously This Quarter

Reported

Cumulative
To Date
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Energy Efficiency & Conservation Strategy (1.0) - continued -
Activity: 1. Energy Efficiency and Conservation Strategy

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Other
Other Other: Other Value (count) 0.0000 1.0000 1.0000
(EECS)

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale E Is Infrastructure Investment

What we planned to accomplish this period

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of

Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Incentive Funds (2.2)

Activity: 4. Financial Incentive Program

Activity Status: Active % of Work Complete: 0

Planned Start Date: 01/15/2011 Planned End Date: 07/26/2012
Actual Start Date: Actual End Date:

Proposed Activity Budget: $1,302,653.00 Planned Outlays For this Period: $0.00
Description:

Lake County proposes to create a two-part financial incentive program to encourage energy efficiency upgrades and reduce energy
waste: (1) a Residential and Small Commercial (RSC) incentive and (2) a County "lead by example" green building program with
funds to pay for the incremental cost high-efficiency equipment and energy efficiency services. 1. The RSC rebate incentive is a
program intended for residential and small commercial property owners, which will pay for up to 20% of energy efficiency retrofits
up to a total of $500 per home and $1,000 per business. Retrofits may include lighting retrofits; HVAC systems, duct sealing, and
building envelope retrofits, including increased insulation; plumbing or site retrofits aimed toward energy efficiency gained through
water conservation; and others. In the past year, 49 homes were retrofitted. This program's goal is 650 homes per year, a
twelvefold increase, and 45 businesses per year. Due to the marked increase of work in these target markets, the RSC incentive
will create competition, create jobs, and reduce the per-unit cost of weatherization-related retrofits for homeowners and small
business owners. The building owners will benefit from the reduced initial cost due to volume and the County incentive, plus utility
rebates where available and federal tax credits. This program will leverage resources by encouraging home and business owners
to invest their own money to maximize efficiency and sustainability through green building measures .2. As part of eligible activity
#3, Lake County is benchmarking its facilities to identify cost-effective energy retrofits in County-owned facilities, for example the
County parking facilities. The Lake County ARRA Program Manager will work with facility managers to put together a performance
contract bid to improve those facilities with measures that meet County specifications. The performance contracting "plus” financial
incentive will cover the incremental cost of purchasing high efficiency equipment and services that lead to efficient operation such
as building commissioning, recommissioning, or retrocommissioning. These investments in efficiency may allow for LEED
certification and ENERGY STAR labeling for qualifying buildings.

ACTIVITY MILESTONES

Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
Use of 25% of rebate funding
07/26/2011 | 10/30/2011 200,000 | | | 0 | | 0 |
Use 75% of rebate funding
02/01/2012 | 04/30/2012 200,000 | | | 0 | | 0 |
Use 50% of rebate funding
11/01/2011 | 01/30/2012 200,000 | | | 0| | 0]
Use 100% of rebate funding
05/01/2012 | 07/26/2012 200,000 | | | 0| | 0]
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Incentive Funds (2.2) - continued -

Activity: 4. Financial Incentive Program

REQUIRED METRICS

Use Of Funds Previously This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Administrative $0.00 $0.00 $0.00
Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Total Outlays: $0.00 $0.00 $0.00
Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Building Retrofits
Buildings retrofitted, by Sectors: Public; Buildings retrofitted
sector (count)
Buildings retrofitted, by Sectors: Public; Square footage
sector retrofitted (sq.ft.)
Financial Incentives and Rebates
Financial incentives Sectors: Monetary value of $0 $0
provided, by incentive type Agricultural; financial incentives ($)
and sector Incentive Types:
On-Bill financing -
utility/government;
Financial incentives Sectors: Total value of $0 $0
provided, by incentive type Agricultural; investments
and sector Incentive Types: incentivized ($)
On-Bill financing -
utility/government;
Financial incentives Sectors: Monetary value of
provided, by incentive type Commercial; financial incentives ($)
and sector Incentive Types:
Rebates;
Financial incentives Sectors: Total value of
provided, by incentive type Commercial; investments
and sector Incentive Types: incentivized ($)
Rebates;
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Incentive Funds (2.2) - continued -
Activity: 4. Financial Incentive Program

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Financial Incentives and Rebates
Financial incentives Sectors: Monetary value of
provided, by incentive type Residential; financial incentives ($)
and sector Incentive Types:
Rebates;
Financial incentives Sectors: Total value of
provided, by incentive type Residential; investments
and sector Incentive Types: incentivized ($)
Rebates;

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale E Is Infrastructure Investment

What we planned to accomplish this period

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Incentive Funds (2.2) - continued -

Activity: 4. Financial Incentive Program

QUALITATIVE DESCRIPTIONS

Remarks
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PAGE, 2/1/2012 2:21:04PM
U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Benchmarking, Education, and Outreach (3.2)

Activity: 6. Buildings and Facilities

Activity Status: Active % of Work Complete: 31
Planned Start Date: 05/19/2010 Planned End Date: 07/26/2012
Actual Start Date: 05/19/2010 Actual End Date:

Proposed Activity Budget: $578,035.00 Planned Outlays For this Period: $0.00
Description:

In addition to the projects identified below, administration related to the implementation of the EECBG Activities (with the exception
of the EECS) is included under this activity. The following provides additional detail to each of this activity's proposed
projects.PROJECT TITLE: Energy Performance Benchmarking and Associated Public Education and Outreach CampaignLake
County proposes to establish a program for benchmarking the energy performance of County buildings and executing two pilot
energy audits and retrofits to promote energy efficiency to the community . This EECBG activity will include: Hiring temporary
workers to benchmark the energy performance of all municipal buildings greater than 5,000 square feet in EPA’s Portfolio
Manager; create a GHG inventory for Lake County as well as a monitoring and tracking management system; hire a contractor to
complete energy audits on one home and one small business and then complete an energy efficiency retrofit on each . These
efforts and resulting energy savings will be publicized during the education and outreach campaign and will also be used to form an
inter-jurisictioanl task force to help facilitate information sharing. ROJECT TITLE: Adult Education and Training - Lake-Sumter
Community College Lake County proposes to implement an Adult Education and Training project to ensure that the current
workforce is prepared for green-collar jobs related to energy efficiency and clean energy. This EECBG activity has three parts:
develop course curricula; subsidize tuition; and assist with job placement. PROJECT TITLE: Adult Education and Training - Lake
TechThe first part of this project is the development of curriculum and instructional staff to offer certification classes to construction
professionals in the areas of installation and maintenance of photovoltaic and solar energy systems. The funds requested will be
used for instructor salaries, student training materials, and “train the trainer” activities. If available, additional funds will enable Lake
Tech to offer the classes tuition-free to local industry. The second part is to reopen the HVAC program at Lake Tech with a
curriculum focused on energy efficiency. The funds would pay for the instructional cost to upgrade the curriculum and to replace
outdated equipment for student use when thPROJECT TITLE: Design and Operation of Energy Efficiency ProgramsLake County
proposes to hire a consultant to prepare a detailed program guide for projects that will maximize the impact of the County's EECS.
Specifically, this activity will help develop the programmatic content for: Part A-The residential and small commercial rebate
program; Part B-the quality inspection program; Part C-the performance contract plus program; and Part D-Lake County's revolving
loan opportunity fund.PROJECT TITLE: Participation and Efficiency StudyLake County proposes to hire a consulting firm to
conduct a study to identify the most effective methods for increasing participation in energy efficiency programs and maximizing the
energy saved through County programs.

ACTIVITY MILESTONES

Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

Public Education & Outreach (marketing campaign preparation)
11/15/2010 | 06/30/2011 | 89,972 | | | 0| | 0]

Complete benchmarking of existing building data (over 5,000 sf) in Portfolio Manager

05/19/2010| 12/30/2010 | 18,853 |05/19/2010 | 12/15/2010 | 0 | 0 | 0 |Ahead
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Benchmarking, Education, and Outreach (3.2) - continued -

Activity: 6. Buildings and Facilities
ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
Participation and Efficiency Study
05/19/2010 | 01/15/2011 | 45,000 | 05/19/2010 | | 0| 0| 0 | On-Time
Design & Operation of Energy Efficiency Programs
05/19/2010| 01/15/2011 | 85,000 | 05/19/2010 | | 0| 0| 0 | On-Time
Home and Small Commercial Retrofit Pilot Program
09/01/2010 | 04/30/2011 | 9,000 |09/O1/201O | | 0 | 0 | 0 |On-Time
Approved agreements between Lake County and Lake Sumter Community College and Lake Technical Center for funding for
educational programs
05119/2010 | 09/15/2010 | 186,727 | 05/19/2010 |09/07/2010 | 93,360 | 93,367 | 186,727 | Ahead

REQUIRED METRICS

Use Of Funds Previously This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient

Administrative $25,226.04 $16,261.39 $41,487.43

Direct Activity $564.48 $762.82 $1,327.30
Total: $25,790.52 $17,024.21 $42,814.73
Sub Recipient - Carbon Solutions America, LLC ( Contract#: PO 20110999)

Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Sub Recipient - Lake Sumter Community College

Direct Activity $93,360.00 $0.00 $93,360.00
Total: $93,360.00 $0.00 $93,360.00
Sub Recipient - Lake Technical Center, Inc.

Direct Activity $0.00 $93,367.00 $93,367.00
Total: $0.00 $93,367.00 $93,367.00
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)

QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved

2:21:04PM

Grant Complete and ready for Close out: |:|

Activity Title:
Activity:

Benchmarking, Education, and Outreach (3.2) - continued -
6. Buildings and Facilities

REQUIRED METRICS

Use Of Funds Previously This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Sub Recipient - Mark Cook Builders, Inc. ( Contract#: 20111191/20111192)

Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Sub Recipient - Reynolds Smith & Hills, Inc. ( Contract#: 20110601)

Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Sub Recipient - Shaw Environmental ( Contract#: PO 20110758)

Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Total Outlavs: $119,150.52 $110,391.21 $229,541.73

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Leveraged Funds
Percentage of Leveraged Percentage of 0 0
Funds Leveraged Funds
Applied (%)

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Building Energy Audits
Building energy audits, by Sectors: Audits performed 0 0
sector Agricultural; (count)
Building energy audits, by Sectors: Floor space audited 0 0
sector Agricultural; (sq.ft.)
Building energy audits, by Sectors: Auditor's projection of 0 0
sector Agricultural; energy savings (KWH)
Building energy audits, by Sectors: Audits performed
sector Commercial; (count)
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Benchmarking, Education, and Outreach (3.2) - continued -
Activity: 6. Buildings and Facilities

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Building Energy Audits
Building energy audits, by Sectors: Floor space audited
sector Commercial; (sq.ft.)
Building energy audits, by Sectors: Auditor's projection of
sector Commercial; energy savings (kWH)
Building energy audits, by Sectors: Audits performed
sector Residential, (count)
Building energy audits, by Sectors: Floor space audited
sector Residential, (sq.ft.)
Building energy audits, by Sectors: Auditor's projection of
sector Residential; energy savings (kWH)

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale E Is Infrastructure Investment

What we planned to accomplish this period

Award contract to consultant for the participation and efficiency study and the design and operation of energy efficiency
programs, and receive draft participation and efficiency study from the consultant. 10/19/10Complete existing building data
entry (over 5000 sf) in portfolio manager. 12/30/10Issue task order to continuing services consultant for the GHG monitoring
and tracking. 11/15/10Issue RFP for public education and outreach (marketing) program 11/15/10.

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Selected and obtained board of county commissioner approval of agreement with residential retrofit pilot program
participant. Selected business participant with the agreement scheduled to be approved in January 2011. Energy audits of
the participating structures to be completed in January and February of 2011.Completed building benchmarking of buildings
over 5,000 sq. ft. Four buildings qualify for Energy Star Certification. Issued RFP and received bids for EECBG marketing
task. Estimate contract award during first quarter of 2011.LSCC has been working on design of education programs. First
course to be held during the first quarter of 2011.Issued task order to consultant for completion of GHG monitoring and
tracking task. Kick-off meeting scheduled for January 2011 .Participation & Efficiency Study/Design Operation of Energy
Efficiency Programs is underway with completion anticipated during first quarter of 2011.
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Benchmarking, Education, and Outreach (3.2) - continued -
Activity: 6. Buildings and Facilities

QUALITATIVE DESCRIPTIONS

Actual or Anticipated Problems or Delays and Corrective Action Plan

The Participation & Efficiency Study/Design and Operation of Energy Efficiency Programs task has been delayed due to
local administration/approvals, but will still be completed during the next quarter.

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Award EECBG Marketing contract and commence with development of brand identity for the residential and small
commercial rebate program, as well as the overall marketing plan and strategy.Obtain contractor to complete retrofit pilot
program energy efficiency improvements.Complete the GHG monitoring and tracking task.Lake Sumter Community College
to offer first green jobs training course. Course instructors will be identified for Lake Tech's training courses and
development of curriculum should commence.

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Quality Inspection, Measurement, and Building Codes (4.2)

Activity: 6. Buildings and Facilities

Activity Status: Active % of Work Complete: 0

Planned Start Date: 05/19/2010 Planned End Date: 07/26/2012
Actual Start Date: 05/19/2010 Actual End Date:

Proposed Activity Budget: $204,236.00 Planned Outlays For this Period: $0.00
Description:

This activity has 3 main projects, the EECBG funding amounts for which are summarized below: PROJECT TITLE: Quality
InspectionLake County proposes to create an inspection program to ensure that the energy efficiency upgrades partially financed
through the rebate program under eligible activity #4 are properly installed so that the expected savings can be fully realized. This
inspection program will utilize existing inspectors or create a new position on the County staff. The quality inspections will occur
throughout the rebate program's performance period on a representative sample of building upgrade projects. PROJECT TITLE:
Measurement and VerificationLake County proposes to complete a study toward the end of the 36-month performance period to
measure and verify the outcomes of the energy efficiency programs implemented with EECBG funds . PROJECT TITLE: Building
CodesLake County seeks to identify barriers and roadblocks to energy efficiency upgrades by examining and revising County
building codes and permitting procedures. This EECBG activity has three parts:1. Frame a path to International Energy
Conservation Code (IECC) 2009 compliance and set up a program to meet IECC requirements.2. Train County officials, architects,
and builders on the updated building codes.3. Evaluate the current building permitting process to identify bottlenecks,
reduce/eliminate permitting fees, and simplify permitting paperwork to encourage energy efficiency projects.

ACTIVITY MILESTONES

Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
first quality inpsection completed
07/01/2011 |08/30/2011 | 0 | | | 0 | | 0 |
Identifiy codes to be revised for compliance with IECC 2009
05/19/2010 | 12/31/2011 | 9,000 | 04/02/2009 | 10/15/2010 | 0| 0| 0 | Ahead
M & V contract awarded
10/16/2011 |02/15/2012 | 0 | | | 0 | | 0 |
evaluate permitting process
05/19/2010 | 12/30/2011 | 9,000 | 05119/2010 | 101152010 | 0| 0| 0 | Ahead
Measurment and verification RFP issued
09/15/2011 | 10/15/2011 | 0 | | | 0 | | 0 |
Revise codes
01/01/2011 |04/30/2011 | 9,000 | | | 0 | | 0 |
Train Staff, Architects, Builders
05/19/2010 | 05/30/2011 | 9,000 | 0511912010 | | 0| 0| 0 | On-Time
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Grant Number: EE0000786

QUARTERLY PERFORMANCE REPORT

U.S. Department of Energy
ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)

Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved

2:21:04PM

Grant Complete and ready for Close out: |:|

Activity Title:  Quality Inspection, Measurement, and Building Codes (4.2) - continued -

Activity: 6. Buildings and Facilities
ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

Completed M & V report
06/16/2012 | 07/15/2012 61,000 | | | 0 | | 0 |
Draft M & V report
02/16/2012| 06/15/2012 | 0| | | 0| | 0]

REQUIRED METRICS

Use Of Funds Previously This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Direct Activity $0.00 $244.70 $244.70
Total: $0.00 $244.70 $244.70
Total Outlavs: $0.00 $244.70 $244.70

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Building Codes and Standards

Building code adoption Old Building Code: New and existing

N/A; New Building buildings covered by

Code: IECC 2009; new code (count)

Clean Energy Policy

Energy efficiency Standards established 0 0
standards established or (count)
improved
Energy efficiency Standards improved 0 0
standards established or (count)
improved
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of
Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Quality Inspection, Measurement, and Building Codes (4.2) - continued -
Activity: 6. Buildings and Facilities

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale E Is Infrastructure Investment

What we planned to accomplish this period

Begin the design and develop the programatic content of the financial incentives programs (which will help determine the
building department's role in implementing the RSC Rebate) and the measurement and verification portion of the program.

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Lake County operates under the Florida Building Code. Code revisions must be accomplished by the Florida Building Code
Commission.Lake County has reviewed their codes and has determined that the incentives built into the Green Building
Code work to encourage energy efficiency projects.

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Continue to monitor the Florida Building Code Commission schedule for adoption of the 2009 IECC. Anticipated completion
date12/31/11.Quality Inspection anticipated to begin August 2011 .Measurement and Verification anticipated to commence
third quarter of 2011.

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000786 Grantee Name: Lake, County of

Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Traffic Signal Synchronization and System Improvement (5.2)

Activity: 7. Transportation

Activity Status: Active % of Work Complete: 6

Planned Start Date: 05/19/2010 Planned End Date: 06/01/2012
Actual Start Date: 05/19/2010 Actual End Date:

Proposed Activity Budget: $355,716.00 Planned Outlays For this Period: $0.00
Description:

Lake County proposes to inventory the County-wide traffic signal and street light system and design short- and long-term
implementation plans for retrofits and upgrades. Lake County currently maintains 182 traffic signals (75 County-owned, 107
through Interlocal agreements with cities), 52 warning flashers, 19 overhead warning beacons, 84 school flashers, and 30 street
lights. Traffic signals will be evaluated for corridor synchronization and updating of existing timing plans . Intelligent Transportation
Systems (ITS) will be evaluated for their usefulness to the County and implementation costs. EECBG funds will be used for a
consulting engineer to develop policies and a comprehensive plan. Funds will also be utilized for implementation of the plan,
including hardware and component installations such as, but not limited to, signal timing, upgraded signal controllers, and
upgraded LED street lights. This program falls under EECBG eligible activity #7, Development and Implementation of
Transportation Programs. This EECBG activity has the following 4 parts:1. Consultant activity to review the entire County-wide
traffic signal and street light system. The consultant will also provide a planning and implementation program for Lake County. This
plan will develop the program in stages with time frames based on cost and efficiency . The plan will prioritize which improvements
should be performed in the short term and which one should be performed in the long term. The consultant will also provide a plan
to track and assess energy savings and reductions in energy use.2. Consultant activity to develop the timing programs,
construction plans, and specifications for short-term improvements. 3. Consultant activity to assist in the construction engineering
and inspection of all new hardware, systems, and signal synchronization timings put into effect to ensure that they are performing
at optimum efficiency as proposed in the developed construction plans. The consultant will make necessary adjustments in the field
for the new timing plans.4. Hiring of a contractor for the installation of new hardware, street lights, LED traffic signals, ITS, and
other systems as programmed and funded by the plan under this program.

ACTIVITY MILESTONES

Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
contract awarded for review of system/strategic plan (task order on existing continuning service contract)
05/19/2010 07/01/2010 | 0| 051192010 |o06/15/2010 | 0| 0| 0 | Ahead

Consultant review of system

07/26/2010 11/01/2010 | 46,535 | 07/26/2010 | | 20,153 | 23,487 | 43,640 | On-Time
Develop timing programs, construction plans and specs
11/02/2010 | 04/01/2011 285,100 | | | 0| | 0]

REQUIRED METRICS
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Activity Title:  Traffic Signal Synchronization and System Improvement (5.2) - continued -
Activity: 7. Transportation

REQUIRED METRICS

Use Of Funds Previously This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Direct Activity $0.00 $0.00 $0.00
Vendor $0.00 $0.00 $0.00

Organization: NAZTEC INTERNATIONAL
GROUP, LLC (Contract#: 20111397)
Vendor $0.00 $0.00 $0.00
Organization: NAZTEC INTERNATIONAL
GROUP, LLC (Contract#: 20111412)

Vendor $0.00 $0.00 $0.00
Organization: Anixter, Inc. (Contract#:

20111411)

Vendor $0.00 $0.00 $0.00

Organization: IMC NETWORKS CORP.
(Contract#: 20111435)

Total: $0.00 $0.00 $0.00
Sub Recipient - Tindale-Oliver & Associates, Inc. ( Contract#: 09-0028)

Direct Activity $20,152.70 $23,486.65 $43,639.35
Total: $20,152.70 $23,486.65 $43,639.35
Sub Recipient - Tindale-Oliver & Associates, Inc. ( Contract#: 20110938)

Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Sub Recipient - Tindale-Oliver & Associates, Inc. ( Contract#: PO 20110938)

$0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Total Outlavs: $20,152.70 $23,486.65 $43,639.35
Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Transportation

Street lane-miles for which Street lane-miles 0 0

synchronized traffic signals installed (lane-miles)

were installed
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Activity Title:  Traffic Signal Synchronization and System Improvement (5.2) - continued -
Activity: 7. Transportation

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale E Is Infrastructure Investment

What we planned to accomplish this period

Complete consultant analysis of system tasks.Begin development of timing programs, construction plans and specs

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Strategic plan is essentially complete and will be presented to the Lake County Board of County Commissioners on 1/18/ 11

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Issue task order for design and implementation and begin data collection, timing analysis and develop recommendations.
Review and revise schedule and milestones as necessary based on anticipated completion date.

Remarks
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Grant Number: EE0000786 Grantee Name: Lake, County of

Reporting Period: 10/01/2010 - 12/31/2010 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Expansion of County Recycling Program (6.2)

Activity: 10. Material Conservation Program

Activity Status: Active % of Work Complete: 0

Planned Start Date: 05/19/2010 Planned End Date: 07/26/2012
Actual Start Date: 05/19/2010 Actual End Date:

Proposed Activity Budget: $137,737.00 Planned Outlays For this Period: $0.00
Description:

Lake County recognizes the significant environmental impact that occurs when waste is disposed of in a landfill. To reduce the
amount of waste placed in landfills, Lake County proposes to expand and enhance its County Recycling Program by conducting a
waste stream audit, identifying areas for improvement, and evaluating additional waste-related regulations. These efforts fall under
eligible activity #10, Material Conservation Program. This program has three parts:First, Lake County will perform a waste stream
audit on a representative sample of County facilities. These audits will be done using standard practices detailed in Materials &
Resources Credit 6 under the U.S. Green Building Council's (USGBC) Leadership in Energy and Environmental Design for Existing
Buildings: Operations & Maintenance (LEED-EB:O&M) Rating System. The waste stream audit will identify which materials are
being put in landfills and which materials are being diverted.Second, the County will analyze the results of the audit and identify
areas for improvement. As a recycling program is already in place, the audit will allow Lake County to see its unrealized
opportunities. For example, if a significant amount of glass is put in the landfill, Lake County will emphasize recycling glass and
re-using dishware to reduce the amount of glass being disposed of. The County will promote its recycling program and facilitate
participation by providing recycling bins and containers that are well-marked and easily accessible, as well as by placing signage in
facilities promoting the recycling program to occupants and visitors. The County will also encourage occupants to decrease waste
by reducing and reusing materials where appropriate. Additionally, the current styrofoam recycling program will be expanded.Third,
Lake County will consider expanding its recycling efforts to the community by investigating opportunities to regulate particularly
environmentally stressful bulk waste, such as styrofoam. Lake County will investigate local recycling companies and find alternate
solutions for companies that wish to dispose of waste in bulk. This solution will prove fiscally advantageous to both the disposer
and the recycler.

ACTIVITY MILESTONES

Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
Program improvements
06/01/2011 |01/12/2012 | 814 | | 0 | 0 |
Complete improvements
01/01/2012 | 07/26/2012 22,507 | | 0 | 0 |
Analysis of expansion opportunities and complete waste stream audit
05/19/2010 | 06/01/2011 | 3,868 |05/19/201O | 0 | 0 |On-Time

REQUIRED METRICS
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Activity Title:  Expansion of County Recycling Program (6.2) - continued -
Activity: 10. Material Conservation Program

REQUIRED METRICS

Use Of Funds Previously This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient

Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Sub Recipient - Camp Dresser & McKee Inc. ( Contract#: 20111149)

Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Sub Recipient - MDT Personnel LLC ( Contract#: 20111229)

Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Total Outlays: $0.00 $0.00 $0.00

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Clean Energy Policy
Alternative energy plans Plans developed 0 0
developed or improved (count)
Alternative energy plans Plans improved 0 0
developed or improved (count)

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale E Is Infrastructure Investment

What we planned to accomplish this period

Issue task order for waste stream audit assistance under continuing services contract and begin work associated with this
task.Obtain technical and pricing proposal for upgrades to recycling processing equipment at the landfill.
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Activity Title:  Expansion of County Recycling Program (6.2) - continued -
Activity: 10. Material Conservation Program

QUALITATIVE DESCRIPTIONS

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Issued an RFP for upgrades to the recycling equipment at the landfill.Worked with on-call environmental utilities/engineering
consultant on the approach and scope for the analysis of waste to determine opportunities for expansion of the recycling
program.

Actual or Anticipated Problems or Delays and Corrective Action Plan

The issuance of a task order to evaluate waste for expansion of recycling opportunities has been delayed due to several
iterations of proposal preparation being required in order to satisfy both our budget and our expectations regarding the scope
of the project. We expect to finalize the process and issue a task order during the next period .An RFP was issued for
upgrades to the recycling process equipment at the landfill. No bids were received for this work. We are reevaluating the
approach to this project and expect to proceed using either our on- call construction manager or county staff during the next
period.

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Issue task order to on-call environmental utilities/engineering consultant for analysis of waste to evaluate opportunities to
expand the recycling program.Work to finalize approach to complete upgrades to the recycling processing equipment at the
landfill.Review milestones and schedules and revise if necessary.

Remarks
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Activity Title:  Greenhouse Gas Reduction Program (7.2)

Activity: 11. Reduction/Capture of Methane/Greenhouse Gases

Activity Status: Active % of Work Complete: 0

Planned Start Date: 05/19/2010 Planned End Date: 07/26/2012
Actual Start Date: 05/19/2010 Actual End Date:

Proposed Activity Budget: $45,343.71 Planned Outlays For this Period: $0.00
Description:

Landfill Gas (LFG) Feasibility Study: Lake County will conduct feasibility studies on selected County landfills to assess the available
capacity for the capture of methane. The feasibility studies will evaluate the potential landfill gas (LFG) flow created from each
landfill, the options for achieving reductions in GHG emissions, and the use of the intrinsic heat content of LFG to realize additional
revenue streams. During these feasibility studies, a high-level comparative analysis of the characteristics of the County’s other

landfills will be performed to confirm that no LFG potential recovery potential exists there.

ACTIVITY MILESTONES

Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
Contract awarded
05/19/2010 | 01/01/2011 0 | 05/19/2010 |12/15/2010 0 0 [Ahead

REQUIRED METRICS

Use Of Funds Previously This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Sub Recipient - Shaw Environmental ( Contract#: PO 20110701)
Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Total Outlays: $0.00 $0.00 $0.00
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Activity Title:  Greenhouse Gas Reduction Program (7.2) - continued -
Activity: 11. Reduction/Capture of Methane/Greenhouse Gases

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Clean Energy Policy
Other policies developed Policies developed 0 0
or improved (count)
Other policies developed Policies improved 0 0
or improved (count)

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale E Is Infrastructure Investment

What we planned to accomplish this period

Issue task order under continuing services contract for completion of the LFG feasibility study on three of the County's
landfills.

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Received and reviewed technical and pricing proposals from three environmental services consultants. Issued task order
and purchase order for Shaw Environmental to complete the work for $41,625. Kick- off meeting for the project is planned
on January 19, 2011.

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned
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Activity Title:  Greenhouse Gas Reduction Program (7.2) - continued -
Activity: 11. Reduction/Capture of Methane/Greenhouse Gases

QUALITATIVE DESCRIPTIONS

What we expect to accomplish during the next period

The consultant will commence with data collection and the feasibility study for three of the county's landfills, which will
include the following:Assess the available capacity for the capture of methane and evaluate the potential LFG flow created
from each landfillEvaluate options for achieving reductions in GHG emissionsEvaluate use of intrinsic heat content of the
LFG to realize additional revenue streamsDetermine and establish the technical and economic merits of utilizing surplus
landfill gas as a fuel for an on-site electric power generation facilityThe study should be nearing completion by the end of the
next performance period.

Remarks
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Activity Title:  Renewable Energy Technologies (8.2)

Activity: 13. Onsite Renewable Technology

Activity Status: Active % of Work Complete: 0

Planned Start Date: 05/19/2010 Planned End Date: 07/26/2010
Actual Start Date: 05/19/2010 Actual End Date:

Proposed Activity Budget: $90,990.00 Planned Outlays For this Period: $0.00
Description:

Lake County proposes to establish a pilot program to allow the County to take advantage of Florida's focus on renewable energy.
This program aligns with eligible activity #13, Renewable Energy Technologies on Government Buildings. This EECBG activity
consists of the following three tasks:1. Identification of renewable technology candidates: County facilities will be selected based on
their energy performance rating in EPA's Portfolio Manager and/or renewable facility assessments conducted through a partnership
with Lake Sumter Community College. A secondary selection criteria is to seek high-visibility sites, sites with special educational
opportunities, and sites providing public services; these will be given priority because they will have the most public visibility and
thus the greatest potential for increasing public awareness and education about energy efficiency and solar renewable energy .2.
Fund matching: The County will set aside the EECBG funds for the purpose of matching Florida renewable energy funds. As funds
become available through state programs -- such as the Renewable Energy Sector Grant Program, the Sunshine State Buildings
Initiative, and the Solar Thermal Loan Program -- the County will then use the combined funds to install renewable technologies on
eligible buildings. 3. Energy savings tracking: Lake County will track and report ongoing results from Portfolio Manager as part of its
benchmarking efforts in eligible activity #3.

ACTIVITY MILESTONES

Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

Select building for pilot program
05/19/2010| 09/15/2010 | 0 | 05192010 | 11/29/2010 | 0| 0| 0 | Delayed

Plan scope and determine required funding
09/16/2010| 10/15/2010 | 2,850 | | | 0 | | 0 |

Installation of renewable energy technology complete
04/16/2012 | 07/26/2012 | 71,000 | | | 0 | | 0 |

Contract awarded for installation of renewable energy technology
12/15/2011 |04/15/2012 | 0 | | | 0 | | 0 |

REQUIRED METRICS
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Activity Title:  Renewable Energy Technologies (8.2) - continued -
Activity: 13. Onsite Renewable Technology

REQUIRED METRICS

Use Of Funds Previously This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient

Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Sub Recipient - TLC Engineering for Architecture ( Contract#: 20111143)

Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Sub Recipient - TLC Engineering for Architecture ( Contract#: PO 20110974)

Direct Activity $0.00 $0.00 $0.00
Total: $0.00 $0.00 $0.00
Total Outlays: $0.00 $0.00 $0.00

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Renewable Energy Market Development

Solar energy systems Number of systems 0 0
installed installed (count)

Solar energy systems Total capacity of 0 0
installed systems installed

(kW)

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale E Is Infrastructure Investment
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Activity Title:  Renewable Energy Technologies (8.2) - continued -
Activity: 13. Onsite Renewable Technology

QUALITATIVE DESCRIPTIONS

What we planned to accomplish this period

Our facilities department is working to obtain benchmarking information for the Horticultural Learning
Center (HLC) building in order to determine if the budget for this activity is adequate to power the
entire building with solar. If the finding is affirmative, we hope to obtain approval to proceed with this
project at the HLC building.

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Received approval to proceed with project at Horticultural Learning Center Building

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Issue task order for roof evaluation and design of the solar/pv system and proceed with same. Revise milestones and
schedule to coincide with change in project approach (smaller scale project vs. using funding to match a State grant).

Remarks
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